Charge for the Recycler Commissioning Plan Review:
The Run II upgrade plan calls for integration of the Recycler into collider operations in two major steps.  First, by June 1, 2004, the Recycler should be commissioned and its performance improved to the level that it is ready for implementation of electron cooling.  Second, electron cooling is to be commissioned and made operational by June 1, 2005.  This committee is asked to review the commissioning plan proposed to achieve the first goal, viz., commissioning and preparing the Recycler for beginning the implementation of electron cooling. 

To help facilitate the planning of the Recycler commissioning, a set of performance criteria to be met, for antiproton transfers to the Recycler, cooling, stacking and storing in the Recycler, and extraction, were developed for FY04 and beyond. They were reviewed by a committee in November 2003 and approved.  (Review web page:
http://www-bd.fnal.gov/run2upgrade/reviews/Recycler_perf.html )
A sub-set of these performance criteria necessary to be satisfied to complete the first phase of commissioning has been identified.  The commissioning plan document outlines these criteria, the status of the Recycler and plans to meet the milestone by June 1, 2004.
The specific charges for this committee are as follows:

1. Review the current status of Recycler Commissioning and plans to meet the performance goals for readiness of the Recycler for installation of electron cooling. Comment on whether the goals seem achievable by June 1, 2004.  
2. Are the operational steps and methods proposed to achieve the performance goals for the readiness of the Recycler to begin installation of electron cooling appropriate?

3. Are the proposed commissioning study periods and resources adequate to achieve the goals of commissioning by June 1, 2004?

4. Are there any issues ignored or underestimated in the proposed plan to prepare the Recycler to begin installation of electron cooling?

